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This instruction implements AFPD 32-10, Installations and Facilities. It establishes procedures for per-
forming the review of construction plans and specifications by installation agencies to ensure that design
errors or omissions are identified and corrected before contract bids are obtained. It applies to all organi-
zations assigned or attached to Westover ARB. 

1.  Responsibilities. The following agencies will be responsible for performing the review of all military
construction projects, Operations & Maintenance projects and Simplified Acquisitions of Base Engineer-
ing (SABER) projects. 

1.1.  Using Agency. 

1.2.  Safety. 

1.3.  Fire Protection. 

1.4.  Security Forces. 

1.5.  Communications. 

1.6.  Bioenvironmental Engineering. 

1.7.  Base Civil Engineering (BCE). 

1.8.  Other agencies affected by a particular project will also be required to perform the design review
and will be notified as described below. 

1.9.  The using agency will verify functional adequacy with specific emphasis on incorporating all
future or incomplete requirements. All agencies will verify that the design provides for, and does not
violate, requirements established by regulations pertaining to their functions. Review by BCE func-
tions will eliminate conflict between in-house and contract work and improve maintainability and
standardization of equipment, controls and real property installed equipment. 
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2.  Procedures.  

2.1.  Design reviews will be performed at the 10, 35, 90 and 100 percent design levels for all Archi-
tect-Engineer designed projects. Design review for SABER projects will be performed, as a mini-
mum, at the 100% design level. 

2.2.  All agencies will be notified by an e-mail that project plans and specifications are available for
review in the Engineering Flight of BCE. Addressees will be allowed ten calendar days from the date
of the notification to perform their review. 

2.3.  Each agency will provide written comments separately for each project to the BCE. Comments
shall be forwarded by e-mail using the electronic version of AFRC Form 59, Design/Construction
Review Comments, which will be provided with each notification. The reviewing agency and the
author of the review comments must be identified in the appropriate block. If after the review there are
no comments to be made, written responses to that effect are also required to be electronically submit-
ted utilizing the AFRC Form 59. A formal design review meeting will be conducted at each level of
Architect-Engineer designed projects to discuss the review comments, overall design development,
critical details and phasing requirements during execution of the work. The project designer will be
notified to incorporate all comments at the next design stage or before design documents are sent to
Contracting, as applicable. Comments not intended to be included in the design will be answered in
writing to the agency by the engineering staff. 

2.4.  The title block of all drawing sheets will include a review coordination block with a space for sig-
nature for each reviewing agency to denote that it has been given the opportunity to review the plans
and specifications. Before the final drawings and specifications are reproduced for release to Con-
tracting, a representative of each of the reviewing agencies will sign the review coordination block on
each sheet of mylar (reproducible) drawings. At this time, all previous comments made by the
reviewer should have been incorporated into the final design documents. A separate certification form
will be used for SABER projects due to the informal nature of the plans and specifications of these
projects. 

WALLACE W. FARRIS,  JR., Colonel, USAFR 
Commander 
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